

Agenda Item	Myers Pool – Shade Structure Change Order Review
Date	January 13, 2020
Submitting Department	Public Works
Recommended Action	Approve or deny shade structure change order for the Myers Pool project
Strategic Vision Area and Strategy	Municipal Infrastructure
Expenditure Required (amount and source)	\$80,000 (Source: Current project budget funds, "contingency" = \$150,338)
Background Information	During the Myer's Pool bid award and Council scope selection, the shade structure superstructure was excluded from the project scope. The foundation system and concrete slab was selected to remain in the project given the future potential disruption and added cost to retrofit these elements at a later date. It was discussed to review the superstructure scope pending the project budget. We are requesting the Council make a determination to approve or deny a change order request for the shade structure scope. Please see enclosed memorandum for additional details.
Supporting Documents	Memorandum
Interested Parties	All
City Manager Approval	

